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UNFTED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 111

841 Chestnut Building I 00 **)G I
Philadelphia, Pennsylvania 19107-4431 I

HAY 141993
Anne Killer
DNREC
715 Grantham Lane
New Castle, DE 19720

RE: Follow-up to meeting with Standard Chlorine on 5/10/93

Dear Ms. Killer:

In follow-up to our meeting with Standard Chlorine and
Weston on May 10, 1993, I have spoken with the appropriate people
to resolve the issues which required additional information.

RESPONSE LEVELS

I spoke with EPA's toxicologist concerning Standard
Chlorine's response to EPA's comment as delineated at the top of
page 12, item # 10 in their letter dated 4/30/93. EPA stands by
its previous comment that a response/clean-up level must be
developed for each of the contaminants of concern to insure that
the remediation goals are protective of human health. The
response level of 625 mg/kg is an average total. Using the
calculation provided on Page 2-30 of the Feasibility Study for
1,4-dichlorobenzene, the response level is 449 for a carcinogenic
risk of l.OOE-05.

Based on information reported in the Baseline Risk
Assessment, EPA has calculated a clean-up level of 247.4 mg/kg
for 1,4-dichlorobenzene (see enclosed internal memorandum).
Both of these calculations are below the response level of 625
mg/kg. Standard Chlorine must either develop a clean-up level
for each contaminant of concern, or they must identify the lowest
clean-up level based on the various toxicities of the various
contaminants. The calculations for the response levels should be
based on a carcinogenic risk of l.OE-05.

EFFLUENT PIPELINE INVESTIGATION

Mike Kress of Weston, stated at the meeting that the
"Effluent Pipe Investigation" concluded that the pipeline was not
impacting the groundwater. This is incorrect. The report
concludes that there is little migration of site specific
contaminants from monitoring well # 16.

On August 21, 1992 we met with Tom Drew of Weston along with
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representatives from Standard Chlorine. I specifically told Tom
Drew at that meeting that I did not want to delay the
finalization of the RI since I was relatively new to the project
at the time, but the contamination of subsurface soils adjacent
to the pipeline must be addressed in the Feasibility Study (soil
boring at MW #16 contained 1,922 ppm at 25'-27' and potential
contamination at MW #18 due to an odor present at 24'-26' and
29'-31', but no sample taken).

Therefore, Standard Chlorine's response to our original
comment (page 2 #3) as outlined at the top of page 3 must address
the subsurface soils along the effluent pipeline.

It is my understanding that these are the only 2 items which
required follow-up on my part.

In follow-up to the DNAPL issues, I recommend that we
arrange for a conference call sometime next week with the
hydrogeologist(s). If you have any questions, please give me a
call at (215) 597-0910.

Sincerely

Katherine A. Lose
Remedial Project Manager
DE/MD Section

cc: D. loven, EPA
B» Pasquini, EPA
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5/14/93 STANDARD CHLORINE ROD CHECKLIST
94(1)

APPROX.
D&E1 ACTION REQUIRED

APR 7 GET LIST OF ARARS FROM STATE (CHECK ON
COASTAL ZONE & DRBC)

MAY 18 START FILLING IN DATA ON BOILER PLATE CONSENT
DECREE (USER SHARE 95 PAGES)

MAY 20 START ADMIN RECORD - BOOZE ALLEN (922-5090)

MAY 15 DRAFT SECTIONS OF PROPOSED PLAN & ROD FROM
RI. COMPLETE SECTIONS SITE NAME, LOCATION,
AND DESCRIPTION, SITE HISTORY AND ENFORCEMENT
ACTIVITIES

MAY 28 PREPARE PORTIONS OF PRN

JUN 1 RECEIVE FINAL FS

JUN 1 HAVE ADMIN RECORD FILES IN ORDER

JUN 3 MEET WITH JOAN/SARAH ON PRP SEARCH
p

JIN 15 FINE TUNE CD FOR PRP'S/DEVELOP^DRAFT SNL'S

JUL 1 RECEIVE DRAFT TREATABILITY STUDY

JUL 9 ??? SEND COMMENTS TO PRP ON TREATABILITY STUDY

JUL 15 APPROVE RI/FS- HAVE CONTRACTOR DISTRIBUTE
COPIES (2 TO STATE, 2 FOR ADMIN RECORD, NAT'L
RESOURCE TRUSTEES, AND OTHER , NOAA, ATSTDR,
ETC. (GET ONE UNBOUND COPY)

JUL 30 PROPOSED PLAN (EPA) FACT SHEET FORMAT - BOTH
OFFICES, FED EX. (SEND COPY TO EPA HQ) GIVE
COPY TO PUBLIC AFFAIRS TO START ON PRESS
RELEASE

JUL 31 COST RECOVERY DUE (PER JIM WEBB 4/6/93)

AUG 2 ' BRIEF BRANCH CHIEF AND OFFICE DIRECTOR

AUG 6 SET UP NEWS AD - REVIEW IT BEFORE IT GOES OUT
AND SCHEDULE RA BRIEFING

AUG 6 RA BRIEFING

AUG 16 FINALIZE ADMIN. RECORD

AUG 17 ISSUE PROPOSED PLAN, SEND COPIES TO PRP
(ALLOWS 60 DAYS - NOV 17 ROD)

AUG 23 GET STENO - ARCS OR PUBLIC AFFAIRS (PUBLIC
MEETING MUST BE RECORDED)
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AUG 31 PUBLIC MEETING

SEPT 1 PREREFERRAL NOTICE (PRN) PP AND CD TO DOJ
(60 DAYS BEFORE ROD)

SEPT 13 1ST DRAFT OF ROD TO THOSE LISTED ON OCT 26

OCT 1 RECEIVE DOJ'S COMMENTS ON PRN ( PRE-REFERRAL
NOTICE) & CD

OCT 18 END OF PUBLIC COMMENT PERIOD (60 DAYS)

AUG 19 SIT DOWN W/ TES AND DEVELOP STRATEGY FOR
RESPONSIVENESS SUMMARY

OCT 26 DISTRIBUTE 2ND DRAFT OF ROD - 2 TO STATE,
ORC, ORC SEC. CHIEF, TOX, HYDRO, RCRA, AIR,
BETAG, DRINK. WATER, NAT'S RESOURCE TRUSTEE,
UST, SECTION CHIEF

NOV 1 COMPLETE RESPONSIVE SUMMARY REPORT

NOV 12 RECEIVE AND INCORPORATE ROD CpMMENTS
»

NOV 15 GIVE DECLARATION TO STELLA ? FOR REVIEW

NOV 18 INITIATE ROD CONCURRANCE AND RESPONSIVENESS
SUMMARY - IF APPLICABLE DO DUPLICATE
CONCURRANCES FOR PROGRAMS AND ORC

NOV 23 STATE CONCURRANCE ???

NOV 30 ROD SIGNATURE

DEC 1 ISSUE SPECIAL NOTICE LETTER W/ DRAFT CD GET
15 COPIES (2 SIDED OF ROD FOR DISTRIBUTION)
STATE, TOX, HYDRO, PRP'S (AS NEEDED), 2 FOR
ADMIN RECORD, NAT'L R.T. , ARC'S CONTRACTOR,

(MAX = 30 DAYS AFTER ROD)
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